COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 13/ 2020

ESTI MATE SUMVARY 11:29:13
CONTI D; C22703 ESTI MATE NG 0016 PROG SPEC YR: 2005
PCN: 22703- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 531.0 DAYS TIME ALLON 4/1/2020 FI XED COVPLETI ON DAl
I-25: 120TH (SH 128) TO E470 PERCENT TI ME: 139. 37 ORI G TIME ALLOW 4/1/2020 FIXED COVPLETI ON DAl
PROJECT NO. I M 0253- 268
|-25 SEGBA RE- PKG 120TH TO E470
NAMVE OF ROAD:
PRQJECT COUNTI ES: ADANS BROOWFI ELD, REG ON 1
CONTRACTOR:
GRAHAM CONTRACTI NG LTD PAY PERI OD ENDI NG 08/ 29/ 2020 DATE TI ME STARTED 03/18/2019
9709 THI RD AVE. NE #300 DATE LET 12/ 06/ 2018 DATE WORK BEGAN  03/18/2019
DATE AWARDED 12/ 27/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/21/2019 DATE ACCEPTED
SEATTLE WA 98115 (206) 729- 8844 DATE NOTI CE TO PROCEED 03/18/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 23, 205, 382. 83 PARTI Cl PATI NG $ 19,991,173.47 $ 200, 756. 39
AWARD PRQIJECT AMT: $ 21,469, 443. 05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 86. 15% TOTAL EARNI NGS 19, 991, 173. 47 200, 756. 39
FUNDS AVAI LABLE: $ 3,214,209.36 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 19, 991, 173. 47 200, 756. 39
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 322, 041. 65 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 19, 669, 131. 82 200, 756. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 19, 669, 131. 82 200, 756. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 200, 756. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22703-BID ESTI MATE RUN 10/ 13/ 2020
PRQJECT: | M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 1. 000 1. 000
EACH 0. 000 0. 00
950. 00000 1. 000 950. 00
0010 202-00035 Renoval of Pipe 100. 000 100. 000
LF 0. 000 0. 00
25. 00000 100. 000 2,500. 00
0015 202-00220  *Renpval of Asphalt Mat 17, 625. 000 17, 624. 200
Sy 0. 000 0. 00
2.50000 17, 624. 200 44, 060. 50
0020 202-00240 *Renoval of Asphalt Mat (Pl aning) 276, 490. 400 276, 490. 400
SY 0. 000 0. 00
2.10000 276, 490. 400 580, 629. 84
0025 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 78, 065. 000 78, 063. 900
SY 0. 000 0. 00
2.10000 78, 063. 900 163, 934. 19
0030 202-00250 *Renobval of Pavenent Marking 100, 000. 000 66, 401. 830
SF 0. 000 0. 00
0. 60000 66, 401. 830 39, 841. 10
0035 202-00705 *Renpoval of Light Standard Foundation 0. 000 0. 000
EACH 0. 000 0. 00
810. 00000 0. 000 0. 00
0040 202-00810 *Renoval of G ound Sign 10. 000 2.000
EACH 0. 000 0. 00
231. 00000 2.000 462. 00
0045 202-00821 *Renoval of Sign Panel 5. 000 5. 000
EACH 0. 000 0. 00
203. 00000 5. 000 1, 015. 00
0050 202-01130 *Renoval of Guardrail Type 3 25. 000 25. 000
LF 0. 000 0. 00
29. 00000 25. 000 725.00
0055 202-01140 *Renoval of Guardrail Type 4 23,617.000 23,617.000
LF 0. 000 0. 00

16. 00000 23,617. 000 377,872.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
23. 50000 0. 000 0. 00
0065 202-04001 Plug Cul vert 2.000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3,200. 00
0070 202-04002 *Cl ean Cul vert 11. 000 11. 000
EACH 0. 000 0. 00
700. 00000 11. 000 7,700. 00
0075 203-00010  *Uncl assified Excavation (Conplete In Place) 2, 000. 000 0. 000
cY 0. 000 0. 00
7.00000 0. 000 0. 00
0080 203-00065  *Enmbanknent Material (Conplete In Place) (R20) 2, 000. 000 0. 000
cY 0. 000 0. 00
11. 25000 0. 000 0. 00
0085 203-01500 Bl adi ng 104. 500 84. 500
HOUR 20. 000 2,740.00
137. 00000 104. 500 14, 316. 50
0090 203-01510 Backhoe 100. 000 80. 000
HOUR 0. 000 0. 00
63. 50000 80. 000 5, 080. 00
0095 203-01550 Dozi ng 300. 000 272.000
HOUR 0. 000 0. 00
99. 00000 272.000 26, 928. 00
0100 203-01594 Conbi nati on Loader 300. 000 0. 000
HOUR 80. 000 5,120. 00
64. 00000 80. 000 5,120. 00
0105 203-01597 *Pot hol i ng 42. 000 36. 000
HOUR 6. 000 1, 080. 00
180. 00000 42.000 7,560. 00
0110 206-00000  Structure Excavation 700. 000 680. 100
cY 0. 000 0. 00

30. 00000 680. 100 20, 403. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206- 00065 *Structure Backfill (FlowFill) 0. 000 0. 000
cY 0. 000 0. 00
208. 00000 0. 000 0. 00
0120 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
9. 50000 0. 000 0.00
0125 207-00305  Wetland Topsoil 0. 000 0. 000
cY 0. 000 0. 00
10. 50000 0. 000 0. 00
0130 208-00020 *Silt Fence 1, 623. 000 1, 623. 000
LF 0. 000 0. 00
2.00000 1, 623. 000 3,246. 00
0135 208-00023 *Erosi on Log (Type 3)(12 Inch) 4, 064. 000 3, 952. 000
LF 112. 000 616. 00
5. 50000 4, 064. 000 22,352.00
0140 208-00035 *Aggr egat e Bag 483. 000 459. 000
LF 24.000 168. 00
7.00000 483. 000 3,381.00
0145 208-00045 *Concrete Washout Structure 4.000 4.000
EACH 0. 000 0. 00
712. 00000 4. 000 2,848.00
0150 208-00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
136. 00000 0. 000 0.00
0155 208-00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
3,100. 00000 0. 000 0. 00
0160 208-00103 Renpval and Disposal of Sedinent (Labor) 1, 420. 000 1,114.500
HOUR 8. 000 568. 00
71. 00000 1,122.500 79, 697. 50
0165 208-00105 Renoval and Disposal of Sedinment (Equipnent) 200. 000 34. 500
HOUR 0. 000 0. 00

90. 00000 34.500 3,105. 00



CONTI D

CAT NO0200

0170 208-00106

0175

208- 00107

0180

208- 00207

0185

210- 00750

0190

210- 00815

0195

210- 04025

0200

212- 00006

0205

212-00011

0210

212-00028

0215

212-00032

0220 212-00048

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
ROADWAY

*Sweepi ng (Sedi nent Renoval)

of Trash

Renoval

Er osi on Control

Managenent

*Reset

Li ght

St andar d

Reset Sign Panel

Modi fy Structure

*Seedi ng (Native)

*Seedi ng (Lawn)

*Seedi ng (Wt | ands)

* Soi

Condi ti oni ng

*Soi | Preparation (Special)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
450. 000
HOUR
215. 00000
513. 500
HOUR
52. 00000
250. 000
DAY
85. 50000
0. 000
EACH
3, 000. 00000
2.000
EACH
175. 00000
1. 000
EACH
6, 000. 00000
30. 940
ACRE
750. 00000
13. 000
ACRE
670. 00000
0.720
ACRE
3, 000. 00000
45. 000
ACRE
2, 200. 00000
20. 000
cy

53. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

363. 250
0. 000
363. 250

509. 500
4. 000
513.500

168. 500
17. 000
185. 500

0. 000
0. 000
0. 000

2.000
0. 000
2.000

1. 000
0. 000
1. 000

28.700
2.240
30. 940

12. 490
0. 000
12.490

0.500
0.220
0.720

41. 690
0. 000
41. 690

6. 000
12. 350
18. 350
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ESTI MATE RUN 10/ 13/ 2020

208.

1, 453.

1, 680.

660.

654.

.00

00

50

.00

.00

.00

00

.00

00

.00

55

11:29:13

AMOUNT

78,098

26, 702

15, 860

350.

6, 000

23, 205

8, 368

2,160

91,718

972.

75

00

25

.00

00

00

00

30

00

00

55



CONTI D

ROADWAY

CAT NO0200

0225 213-00002

0230

213- 00008

0235

213-00012

0240

213- 00061

0245

213-00070

0250

213- 00150

0255

213- 00462

0260

214-00000

0265

214-00220

0270

214-00350

0275 214-00508

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Hay)

*Mul chi ng (Wod Chip)

*Spray-on Mul ch Bl anket

*Mul ch Tackifier

*Landscape Weed Barrier Fabric

*Bonded Fi ber

Mat ri x

*Met a

Landscape Border (3/16 X 5-1/2 Inch)

*Landscape Mai ntenance

*Deci duous Tree (2 Inch Cali per)

*Deci duous Shrub (5 Gallon Contai ner)

*Evergreen Tree (8 Foot) (Ball and Burl ap)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

53. 000
ACRE
700. 00000

2,200. 000

4.00000

22.000
ACRE
3,100. 00000

50, 000. 000
LB
2.40000

500. 000
SY
1. 60000

10. 000
ACRE
3, 100. 00000

1, 000. 000
LF
6.10000

1. 000

91, 000. 00000

50. 000

EACH
702. 00000
226. 000

EACH
58. 00000
33. 000

EACH

750. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

36. 940
0. 000
36. 940

916. 500
109. 500
1, 026. 000

4.180
0. 000
4.180

10, 582. 000
1, 106. 000
11, 688. 000

314. 000
0. 000
314. 000

0. 000
0. 000
0. 000

515. 000
60. 000
575. 000

0. 000
0. 100
0. 100

39. 000
0. 000
39. 000

213. 000
0. 000
213.000

31. 000
0. 000
31. 000
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ESTI MATE RUN 10/ 13/ 2020

438.

2,654

366.

9, 100

.00

00

.00

40

.00

.00

00

00

.00

.00

.00

11:29:13

AMOUNT

25, 858

4,104

12,958

28, 051.

502.

3,507

9,100

27,378

12,354

23, 250

00

00

00

20

40

.00

50

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0280 214-01015

0285

216- 00201

0290

216- 00301

0295

217-00020

0300

240- 00000

0305

240- 00010

0310

240- 00020

0315

250- 00010

0320

250- 00050

0325

250- 00110

0330 304-06007

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0016
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*W Il ow Cuttings 0. 000
EACH
6. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 30, 000. 000
Cl ass
Sy
3. 00000
*Turf Reinforcement Mat (Class 1) 3, 000. 000
SY
6. 00000
*Her bi ci de Treat nent 60. 000
HOUR
165. 00000
*Wldlife Biologist 135. 000
HOUR
88. 00000
*Renoval of Nests 28. 000
HOUR
82. 00000
*Netting 0. 000
SY
13. 10000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
4, 600. 00000
*Moni toring Techni ci an 0. 000
HOUR
80. 00000
*Heal th and Safety Oficer 0. 000
HOUR
91. 00000
Aggregat e Base Course (Cl ass 6) 3, 000. 000
cY

41. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

16, 814. 000
0. 000
16, 814. 000

2,558. 000
0. 000
2,558. 000

51.500
8. 000
59. 500

135. 000
0. 000
135. 000

27.250
0. 000
27. 250

0. 000
0. 000
0. 000

0. 950
0. 050
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,728.000
0. 000
2,728.000
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ESTI MATE RUN 10/ 13/ 2020

1, 320.

230.

.00

.00

.00

00

.00

.00

.00

00

.00

.00

.00

11:29:13

AMOUNT

50, 442

15, 348

9,817

11, 880

2,234

4, 600

111, 848

.00

00

00

50

00

50

.00

00

.00

.00

00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 6, 000. 000 5, 508. 750
TON 0. 000 0.00
100. 00000 5, 508. 750 550, 875. 00
0340 403-00800 Ener gency Pot hol e Repair 15. 000 14. 400
TON 0. 000 0. 00
117. 00000 14. 400 1,684. 80
0345 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 40, 998. 000 40, 997. 540
TON 0. 000 0.00
112. 00000 40, 997. 540 4,591, 724. 48
0350 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 77.000 76. 890
TON 0. 000 0. 00
112. 00000 76. 890 8,611.68
0355 403-34841 *Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 4,500. 000 4,143.530
TON 0. 000 0.00
105. 00000 4,143. 530 435, 070. 65
0360 411-10255 *Enul si fied Asphalt (Sl ow Setting) 13, 775. 000 13, 570. 200
GAL 0. 000 0. 00
9. 34000 13, 570. 200 126, 745. 67
0365 506-00212 Riprap (12 Inch) 100. 000 0. 000
Ccy 0. 000 0.00
291. 00000 0. 000 0. 00
0370 603-01180 *18 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0.00
0375 603-01240 *24 Inch Reinforced Concrete Pipe 1, 669. 000 1, 669. 000
LF 0. 000 0.00
135. 00000 1, 669. 000 225, 315. 00
0380 603-01300 30 Inch Reinforced Concrete Pipe 10. 000 4.000
LF 0. 000 0. 00
173. 00000 4.000 692. 00
0385 603-01360 36 Inch Reinforced Concrete Pipe 0. 000 0. 000
LF 0. 000 0.00

200. 00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 604-00510 *Inlet Type D (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 300. 00000 1. 000 5, 300. 00
0395 604- 25000 *Vane Grate Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
4, 600. 00000 1.000 4, 600. 00
0400 604-25005 *Vane Grate Inlet (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,600. 00000 2.000 9, 200. 00
0405 604-25010 *Vane Grate Inlet (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1.000 6, 200. 00
0410 604-26005 *Vane Grate Inlet (Double) (5 Foot) 7.000 7.000
EACH 0. 000 0. 00
7,800. 00000 7.000 54, 600. 00
0415 604-26010 *Vane Grate Inlet (Double) (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
8, 800. 00000 2.000 17, 600. 00
0420 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4,600. 00000 2.000 9, 200. 00
0425 606- 00601 *Quardrail Type 6 (6-3 Post Spacing) 25. 000 25. 000
LF 0. 000 0. 00
130. 00000 25.000 3,250. 00
0430 606-00710 Guardrail Type 7 (Style CA) 0. 000 0. 000
LF 0. 000 0. 00
180. 00000 0. 000 0. 00
0435 606-00740 *Quardrail Type 7 (Style CE) 0. 000 0. 000
LF 0. 000 0. 00
96. 00000 0. 000 0. 00
0440 606-00741 Guardrail Type 7 (Style CE) (Special) 0. 000 0. 000
LF 0. 000 0. 00

185. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

606- 00745

606- 00915

606- 00917

606- 00940

606- 00941

606- 00942

606- 00943

606- 01370

607-11525

612- 00001

612- 00002

ROADWAY

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0016
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
Guardrail Type 7 (Style CE)(Concrete G are Screen) 209. 000
LF
80. 00000
*Quardrail Type 9 (Style CQ 5, 607. 000
LF
82. 00000
Guardrail Type 9 (Style CG (Special) 1, 640. 000
LF
158. 00000
*Quardrail Type 9 (Style CE) 624.100
LF
280. 00000
Guardrail Type 9 (Style CE) (Special) 397. 220
LF
184. 00000
*Quardrail Type 9 (Style CGE) 10, 141. 000
LF
120. 00000
Guardrail Type 9 (Style CGE) (Special) 5, 788. 000
LF
160. 00000
*Transition Type 3G 1. 000
EACH
3, 500. 00000
*Fence (Plastic) 0. 000
LF
2. 35000
*Del i neator (Type I) 25. 000
EACH
18. 00000
*Del i neator (Type Il) 25. 000
EACH

20. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

208.610
0. 000
208. 610

5, 606. 910
0. 000
5, 606. 910

1, 638. 000
0. 000
1, 638. 000

624.100
0. 000
624.100

397. 220
0. 000
397. 220

10, 140. 730
0. 000
10, 140. 730

5, 787.300
0. 000
5, 787. 300

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

14. 000
0. 000
14.000

9. 000
0. 000
9. 000

Page 10

ESTI MATE RUN 10/ 13/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:29:13

AMOUNT

16, 688

459, 766

258, 804

174,748

73,088

1,216, 887

925, 968

3,500

252.

180.

80

62

00

00

48

60

00

00

.00

00

00



CONTI D

ROADWAY

CAT NO0200

0500 612-00003

0505

612- 00022

0510

613- 00050

0515

613- 00200

0520

613- 00206

0525

613- 00300

0530

613- 00306

0535

613- 01100

0540

613-01200

0545

613- 01300

0550 613-07002

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON

*Del i neator (Type II1)

*Del i neator (Type Il) (Barrier)

*1/2 Inch Electrical Conduit

*2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit

*3 Inch Electrical Conduit (Bored)

*1 Inch Electrical Conduit (Plastic)

*2 Inch Electrical Conduit (Plastic)

*3 Inch Electrical Conduit (Plastic)

*Type Two Pul | Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
EACH
22. 00000
200. 000
EACH
57. 00000
0. 000
LF
41. 00000
115. 000
LF
48. 00000
3, 318. 000
LF
23. 25000
164. 000
LF
75. 00000
2, 428. 000
LF
32. 00000
1, 525. 000
LF
13. 00000
24, 731. 000
LF
10. 00000
1, 672. 000
LF
13. 75000
119. 000
EACH

1, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

150. 000
0. 000
150. 000

0. 000
0. 000
0. 000

115. 000
0. 000
115. 000

3, 318. 000
0. 000
3, 318. 000

0. 000
0. 000
0. 000

2,428. 000
0. 000
2,428.000

1, 525. 000
0. 000
1,525. 000

24,731.000
0. 000
24,731.000

1,672.000
0. 000
1,672.000

118. 000
0. 000
118. 000
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ESTI MATE RUN 10/ 13/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:29:13

AMOUNT

8, 550

5,520

77,143

77,696

19, 825

247, 310

22,990

118, 000

.00

00

.00

00

50

.00

00

00

00

00

00



CONTI D

CAT NO0200

0555

0560

0565

0570

0575

0580

0585

0590

0595

0600

0605

613-07040

613-10010

613- 13050

613- 34700

613- 50100

613-81700

614-00011

614- 00012

614-00013

614- 00030

614-01582

ROADWAY

C22703
22703-BID
I M 0253- 268
| TEM
DESCRI PTI ON
*Pul | Box (30"x48"x24")

*Wring (Special)

*Lumi naire (LED) (50,000 Lunens)

*Li ght Standard Metal (70 Foot)

*Li ghting Control Center

*Safety Switch NEMA 3R, 60A, 2-pole,
Mai nt D

*Sign Panel (Class |)

*Sign Panel (Class Il)

*Sign Panel (Class I11)

*Sign Panel (Cass IIl) (Install Only)

*Steel Sign Support (2-1/2 Inch Round)(Post and
Sl i pbase)

240 V f(for VNG

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

3. 000

3, 400. 00000

1. 000
LS
470, 000. 00000

108. 000
EACH
900. 00000
54. 000
EACH
4, 500. 00000
7.000
EACH
8, 200. 00000
2.000
EACH
1, 800. 00000
33. 000
SF
20. 00000
670. 500
SF
22. 00000
4,224.000
SF
22. 00000
4.000
EACH
2, 500. 00000
136. 000
LF

32. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 000
0. 000
3. 000

1. 000
0. 000
1. 000

108. 000
0. 000
108. 000

54. 000
0. 000
54. 000

7.000
0. 000
7.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

578. 500
92. 000
670. 500

4,224.000
0. 000
4,224.000

4. 000
0. 000
4.000

136. 000
0. 000
136. 000

Page 12

ESTI MATE RUN 10/ 13/ 2020

2,024

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

11:29:13

AMOUNT

10, 200

470, 000

97, 200

243,000

57, 400

3, 600

14, 751.

92,928

10, 000

4,352

00

00

00

00

00

00

.00

00

00

00

00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 200. 000 121.500
LF 0. 000 0. 00
34. 00000 121. 500 4,131.00
0615 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 4.000
80) (Sl i pbase)
EACH 0. 000 0. 00
135. 00000 4.000 540. 00
0620 614-10115 *Dynam ¢ Message Sign (Col or LED)(Overhead) 1. 000 1.000
EACH 0. 000 0. 00
140, 000. 00000 1. 000 140, 000. 00
0625 614-10120 *Variabl e Message Sign 4.000 4.000
EACH 0. 000 0. 00
45, 000. 00000 4.000 180, 000. 00
0630 614-10123 *Variabl e Message Sign (Install Only) 1. 000 1.000
EACH 0. 000 0. 00
14, 500. 00000 1. 000 14, 500. 00
0635 614-10134 *Vari abl e Message Sign (LED)(Overhead)(Install Only) 9. 000 9. 000
EACH 0. 000 0. 00
13, 000. 00000 9. 000 117, 000. 00
0640 614-10245  *Lane Use Control Signal LED (Single Faced) 12. 000 12. 000
EACH 0. 000 0. 00
24,000. 00000 12. 000 288, 000. 00
0645 614-32900 *Monot ube Overhead Sign Cantilever (Install Only) 5. 000 5. 000
EACH 0. 000 0. 00
19, 000. 00000 5. 000 95, 000. 00
0650 614-42500  *Monotube Overhead Sign Bridge (Install Only) 9. 000 9. 000
EACH 0. 000 0. 00
20, 000. 00000 9. 000 180, 000. 00
0655 614-72830 *Communi cat i ons Cabi net 1. 000 1.000
EACH 0. 000 0. 00
22, 000. 00000 1.000 22,000. 00
0660 614-80020 *Travel Tine Indicator (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00

2,900. 00000 0. 000 0. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 614-80386 *Runble Strip (Special) 37, 065. 000 37, 065. 000
LF 0. 000 0. 00
0. 60000 37, 065. 000 22,239.00
0670 614-86105 *Tel emetry (Field) 2.000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
0675 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 2,585. 000 2,585. 000
LF 0. 000 0. 00
10. 00000 2,585. 000 25, 850. 00
0680 614-87015 *Buf fer Tube Fan Qut Kit 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0685 614-87024  *Fiber Optic Term nation Panel (24 Fiber) 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
0690 614-87690 *Et hernet Switch 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0.00
0695 623-00162 *Drip Enitter Tubing 2, 000. 000 708. 000
LF 374.000 748. 00
2.00000 1, 082. 000 2,164.00
0700 623-00164 *Drip Emtter 300. 000 292. 000
EACH 0. 000 0. 00
3.00000 292. 000 876. 00
0705 623-00336 *6 I nch Pop-Up Rotary Sprinkler 475. 000 159. 000
EACH 0. 000 0. 00
36. 50000 159. 000 5, 803. 50
0710 623-00600 *1-1/2 Inch Plastic Pipe 5, 960. 000 4,462. 000
LF 0. 000 0. 00
2.60000 4, 462. 000 11, 601. 20
0715 623-00601  *1 Inch Plastic Pipe 2, 690. 000 1, 040. 000
LF 0. 000 0. 00

2.20000 1, 040. 000 2,288.00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 22703-BID ESTI MATE RUN 10/ 13/ 2020
PRQIECT I M 0253- 268 ESTI MATE NO 0016 11:29:13
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINIT PRICE
CAT NO0200 ROADWAY
0720 623-00602 *2 Inch Plastic Pipe (Irrigation/Sleeve) 8, 370. 000 695. 000
LF 0. 000 0.00
4.00000 695. 000 2,780.00
0725 623-03116  *2 Inch Automatic Control Valve 13. 000 7.000
EACH 0. 000 0. 00
735. 00000 7.000 5,145. 00
0730 623-04000 *Control Wre 24 Volt 13, 500. 000 13, 078. 000
LF 0. 000 0.00
0. 30000 13, 078. 000 3,923. 40
0735 625-00000 Construction Surveying 1. 000 0. 900
LS 0. 100 10, 000. 00
100, 000. 00000 1.000 100, 000. 00
0740 625-00001  Construction Surveying (Hourly) 300. 000 296. 000
HOUR 0. 000 0. 00
203. 00000 296. 000 60, 088. 00
0745 626- 00000 *Mobi | i zati on 1. 000 0. 954
LS 0. 000 0. 00
2,037, 690. 55000 0.954 1,943, 956. 78
0750 626-01102 *Public Infornmation Services (Tier I1) 1. 000 1. 000
LS 0. 000 0. 00
58, 000. 00000 1. 000 58, 000. 00
0755 627-00008 *Modi fi ed Epoxy Pavenent Marking 702. 000 134. 000
GAL 0. 000 0. 00
72.00000 134. 000 9, 648. 00
0760 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 1, 504. 070 1,504. 070
GAL 0. 000 0.00
100. 00000 1, 504. 070 150, 407. 00
0765 627-00013 *Pavenment Marking Paint (H gh Build) 4,000. 000 2,901. 830
GAL 0. 000 0. 00
32. 00000 2,901. 830 92, 858. 56
0770 627-01001 *Preformed Plastic Pavement Marking (Type I) 641. 000 0. 000
SF 0. 000 0. 00

11. 30000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0775 627-01010

0780

627-30324

0785

627-30329

0790

629- 01001

0795

629-01031

0796

629- 01004

0797

629- 01065

0800

629- 01110

0805

630- 00007

0810

630- 00012

0815 630-00015

C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON
22703-BI D
I M 0253- 268 ESTI MATE NO 0016
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Preformed Plastic Paverent Marking (Type |)(Inlaid) 54, 946. 330
SF
11. 00000
*Preformed Pl astic Pavenment Marking (Wrd- Synbol) 657. 200
(Type 1)
SF
47. 00000
*Preformed Plastic Paverment Marking (Xwal k- Stop Line) 711.500
(Type
SF
13. 00000
Survey Monunent (Type 1) 165. 000
EACH
300. 00000
Survey Monunent (Type 3A) 5. 000
EACH
700. 00000
Survey Monurent (Ty 4) 3. 000
EACH
215. 00000
Survey Monunent (Ty 5S) 40. 000
EACH
794. 07000
Locate Monunents 10. 000
HOUR
350. 00000
*Traffic Control Inspection 131. 000
DAY
175. 00000
*Traffic Control Managenent 300. 000
DAY
990. 00000
*Unifornmed Traffic Control Coordination 60. 000
HOUR

11. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

37,254,700
0. 000

37, 254.700

. 200
0. 000
. 200

. 500
0. 000
. 500

. 000
0. 000
. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

. 000
14. 000
. 000

52. 000
0. 000
52. 000
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ESTI MATE RUN 10/ 13/ 2020

13, 860

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

11:29:13

AMOUNT

409, 801

30, 888

9, 249

34, 500

645.

31, 762

22,925

270, 270

598.

70

40

50

00

.00

00

80

.00

00

00

00



CONTI D: C22703

PCN: 22703-BID

PRQIECT I M 0253- 268

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0820 630-80002 *Fl ashi ng Beacon (Sol ar)

0821 630-80335 Barricade (3 MA) (Tenp) Tenporary Traffic Contro

0825 630-80341 *Construction Traffic Sign (Panel Size A)

0830 630-80342 *Construction Traffic Sign (Panel Size B)

0835 630-80343 *Construction Traffic Sign (Panel Size O

0840 630-80344 *Construction Traffic Sign (Special)

0845 630- 80355 *Portabl e Message Sign Pane

0850 630-80358 *Advance Warni ng Fl ashing or Sequenci ng Arrow Pane
Type)

0855 630-80360 *Drum Channel i zi ng Devi ce

0860 630-80370 Concrete Barrier (Tenporary)

0861 630-80370 Barrier (Tenp) Concrete Barrier Tenp (Median)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
EACH
925. 00000
15. 000
EACH
146. 56000
200. 000
EACH
68. 00000
150. 000
EACH
70. 00000
20. 000
EACH
70. 00000
100. 000
SF
29. 00000
8. 000
EACH
9, 300. 00000
(c 8. 000
EACH
2, 300. 00000
600. 000
EACH
34. 00000
31, 366. 000
LF
20. 50000
4,030. 000
LF

13. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

13. 500
1.500
15. 000

81. 900
9. 100
91. 000

134. 100
14. 900
149. 000

18. 000
2.000
20. 000

86. 400
9. 600
96. 000

7.200
0. 800
8. 000

6. 300
0. 700
7.000

520. 200
57.800
578. 000

23,729. 400
2,636. 600
26, 366. 000

3, 627. 000
403. 000
4, 030. 000

Page 17

ESTI MATE RUN 10/ 13/ 2020

219

618

1, 043

140.

278.

7,440

1,610

1,965

54, 050

5,239

.00

00

40

00

00

20

30

00

11:29:13

AMOUNT

2,198

6,188

10, 430

1, 400

2,784

74, 400

16, 100

19, 652

540, 503

52,390

.00

40

00

00

00

00

00

00

00

00

00



CONTI D

PREV QTY/

CAT NO0200

0865 630-80380

0870

630- 80393

0875

630- 85010

0880

630- 85041

0885

632- 00000

0890

700- 70010

0895

700- 70011

0900

700-70012

0905

700- 70016

0910

700-70018

0915 700-70019

ROADWAY

C22703
22703-BI D
I M 0253- 268
| TEM
DESCRI PTI ON
*Traffic Cone
*Stackabl e Vertical Panels

*| npact Attenuator (Tenporary)

*Mobi | e Attenuator

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Partnering

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

800. 000

6. 50000

140. 000

34. 00000

11. 000
EACH
12, 500. 00000

500. 000

DAY
450. 00000
1. 000

LS

55, 000. 00000

1, 500, 000. 000

FA
1. 00000
1, 000. 000

FA
1. 00000
0. 000

FA
1. 00000
10, 000. 000

FA
1. 00000
65, 000. 000

FA
1. 00000
590, 134. 440

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

430.
14.
444,

-175, 115
0
-175, 115

64, 358
0
64, 358

590, 134
0
590, 134

. 000
. 000
. 000

. 000
. 000
. 000

. 900
. 100
11.

000

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

750
000
750

. 000
. 000
. 000

910
000
910

440
000
440
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ESTI MATE RUN 10/ 13/ 2020

520.

476.

13,750

6, 300

00

00

.00

.00

.00

.00

.00

.00

.00

11:29:13

CUMULATI VE

AMOUNT

5, 200

4,760

137, 500

199, 800

55, 000

-175, 115

64, 358

590, 134

00

00

00

00

00

.00

.00

75

.00

91

44



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0920 700-70023 F/ A On-The-Job Trai nee 19, 200. 000 19, 200. 000
FA 0. 000 0. 00
1. 00000 19, 200. 000 19, 200. 00
0925 700-70031 F/A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700- 70034 F/ A F/ A RESTORATI ON 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0935 700-70034 F/ A Gradi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0940 700- 70035 F/' A Prairie Dog Managenent 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0945 700- 70082 F/ A Furnish & Install Electrical Service United Power 25, 000. 000 744.190
FA 363. 050 363. 05
1. 00000 1, 107. 240 1,107. 24
0950 700- 70082 F/ A Furnish & Install Electrical Service Xcel 75, 000. 000 2,865.120
FA 0. 000 0. 00
1. 00000 2,865.120 2,865.12
0955 700- 70310 F/ A Landscapi ng Mai nt enance 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70320 *F/ A Sprinklers 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0966 900- 00006 Added Item (Dol lar)/ Overweight Trucks 105.18 0. 000 -120. 000
DOL 0. 000 0. 00

1. 00000 -120. 000 -120. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 20

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0967 900- 00006 Added Item (Dol lar)/ Mnotube Hardware 1. 000 1.000
DOL 0. 000 0.00
1, 549. 03000 1. 000 1, 549. 03
0969 700- 70034 F/ A Pickup and Delivery of Sign Panel (Class IIl) 1, 888. 490 1,888. 490
FA 0. 000 0. 00
1. 00000 1, 888. 490 1, 888. 49
0971 700- 70034 F/'A Spill Kit Replenishnment 1. 000 0. 000
FA 1. 000 1,614.05
1, 614. 05000 1. 000 1, 614. 05
1105 610-00026 Medi an Cover (6 In Pattern Conc) 2, 359. 000 0. 000
SF 2,359. 000 32,247.53
13. 67000 2, 359. 000 32,247.53
1160 900-00014 Added Item (Lunmp Sum)/ TEMPORARY SI GN REMOVAL 1. 000 0. 000
LS 1. 000 11, 926. 05
11, 926. 05000 1. 000 11, 926. 05

1165 202-00895 Rem of | npact Attenuator 2.000 0. 000
EACH 2.000 5, 266. 72
2,633. 36000 2.000 5, 266. 72

CAT 0200 CURRENT AMI $21, 984, 963.21 $ 200, 756. 39 $18, 820, 579. 93
CAT NO0300 STRUCTURES

0980 202-00226 *Renpval of Asphalt Mat (Special) 261. 000 260. 900
Sy 0. 000 0. 00
35. 00000 260. 900 9, 131.50
0985 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 75. 900 75.900
SY 0. 000 0. 00
220. 00000 75. 900 16, 698. 00
0990 202-00502 *Renoval of Portions of Present Structure 16. 800 16. 800
cY 0. 000 0.00
170. 00000 16. 800 2,856. 00
0995 202- 00805 *Rermoval of Overhead Sign Structure 1. 000 1. 000
EACH 0. 000 0. 00

3, 600. 00000 1. 000 3, 600. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1000 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 111. 000 111. 000
TON 0. 000 0. 00
112. 00000 111. 000 12, 432. 00
1005 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 111. 510 111.510
TON 0. 000 0. 00
112. 00000 111. 510 12, 489.12
1010 411-10255 *Enul sified Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
9. 34000 0. 000 0. 00
1015 509-08121 Tenporary Bridge Deck 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0.00
1020 515-00120 *\Wat er proof i ng (Menbrane) 259. 000 259. 000
Sy 0. 000 0. 00
37.00000 259. 000 9, 583. 00
1025 519-01000 Epoxy Resin (Injection) 0. 000 0. 000
LF 0. 000 0. 00
175. 00000 0. 000 0.00
1030 601-03040 *Concrete Cass D (Bridge) 18. 200 18. 200
cY 0. 000 0. 00
1, 200. 00000 18. 200 21, 840. 00
1035 601-06100 *Concrete (Patching) 19. 500 19. 500
cY 0. 000 0. 00
4, 000. 00000 19. 500 78, 000. 00
1040 601- 40400 Structural Concrete Stain 0. 000 0. 000
5% 0. 000 0. 00
44.00000 0. 000 0. 00
1045 601-51005 Gal vani ¢ Anodes 87.000 87.000
EACH 0. 000 0. 00

40. 00000 87. 000 3, 480. 00



CONTI D: C22703 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 22703-BI D ESTI MATE RUN 10/ 13/ 2020
PRQJECT: I M 0253- 268 ESTI MATE NO 0016 11:29: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

1050 602-00020 *Reinforcing Steel (Epoxy Coated) 9, 585. 000 9, 585. 000
LB 0. 000 0. 00
1. 30000 9, 585. 000 12, 460. 50
CAT 0300 CURRENT AMT $ 182,573.62 % 0.00% 182, 570. 12

CAT NO0305 ITS

1055 210-00473 *Reset TV Caneras 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1.000 1,100. 00
1060 210-00820  *Reset Variable Message Sign 1. 000 1. 000
EACH 0. 000 0. 00
26, 000. 00000 1. 000 26, 000. 00
1065 210-00847 *Reset Travel Tinme Indicator 2.000 2.000
EACH 0. 000 0. 00
4,900. 00000 2.000 9, 800. 00
1070 503-00030  *Drilled Shaft (30 Inch) 1,188. 000 1, 080. 000
LF 0. 000 0. 00
459. 00000 1, 080. 000 495, 720. 00
1075 503-00042 *Drilled Shaft (42 Inch) 40. 000 40. 000
LF 0. 000 0. 00
703. 00000 40. 000 28, 120. 00
1080 503-00048  *Drilled Shaft (48 Inch) 282. 000 281. 660
LF 0. 000 0. 00
737.00000 281. 660 207, 583. 42
1085 503-00054 *Drilled Shaft (54 Inch) 56. 000 56. 000
LF 0. 000 0. 00
850. 00000 56. 000 47, 600. 00
CAT 0305 CURRENT AMT $ 865, 746.00 $ 0.00% 815, 923. 42

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1090 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
110, 000. 00000 1. 000 110, 000. 00
1095 620-00012 Field Laboratory (C ass 2) 1. 000 1. 000
EACH 0. 000 0.00

38, 600. 00000 1. 000 38, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0016

Page 23
ESTI MATE RUN 10/ 13/ 2020

CONTI D: C22703

PCN: 22703-BID

PRQIECT I M 0253- 268

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1100 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
5. 000 5. 000
EACH 0. 000
4, 700. 00000 5. 000

CAT 0400 CURRENT AMI  $

PRQJECT TOTAL CURRENT AMI $23, 205, 382.83 $

11:29: 13
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
23, 500. 00
0.00$ 172,100.00

200, 756. 39 $19, 991, 173. 47



